Project Phoenix - Steering Committee Minutes

Date: 24 September 2026, 10:00-11:15 (online)
Chair: Priya Nair
Attendees: Priya Nair, Tomas Weber, Laura Chen, David Okafor

Decisions

1. The go-live date is moved from 16 November 2026 to **7 December 2026** due to delays in data migration testing.
2. An additional budget of EUR 85,000 is approved, raising the total project budget from EUR 1,100,000 to EUR 1,185,000.

Action items

Owner	Action	Due
Laura Chen	Sign vendor contract amendment	2 October 2026
Tomas Weber	Complete security audit	9 October 2026
David Okafor	Deliver end-user training plan	16 October 2026

Risks noted

Data migration defects remain the top risk; the team will run a second full rehearsal before go-live.
Next meeting: 22 October 2026, 10:00.